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Q2 2021 PDEB CIP Spending

YTD Q2 2021 PDEB CIP Spending Upcoming Construction Bids

. C317017 - Sewer Lining Contract (Small
Diameter) — Advertise August 2021

. €600098 — 45th Ave NE Sewer Re-Route —
Advertise August 2021

. C312060 — Broadview Drainage Improvements —
Advertise August 2021

i . C312060 — 12th Ave SSO & Drainage

Improvements — Advertise October 2021

. €600229 — Airlift Pump Station 38 Conversion —
Advertise November 2021

. C117001 CP Improvements 2021 Package —
Advertise Nov. 2021

. €600299 — Watermain Rehab Package #4---
Advertise December 2021

$65,272% $202,479%
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Q2 2021 PDEB CIP Spending

Key Updates

* C113007 — Lake Forest Park Reservoir Covering. Delays due to COVID. We are developing schedule recovery plan to bring reservoir back on-line
4Q2021.

e C€212041 - STS2 Solid Waste Facilities. Design consultant, HDR held team meetings. We anticipate 30% design complete by 4Q2021.

* (C308011 — South Park Pump Station. The project is midway through construction; anticipated completion early 2022.

* C114074 — 430 Pipeline Improvements. We anticipate awarding construction contract in September 2021.

* C117045 — Watermain Rehab Package #3. Construction contract awarded 8/5/2021

* C117069 — Tolt Debris Boom. Project achieved 30% Design in June of 2021. Remaining design and permitting will go through 2022.

* €399315 — Taylor Creek Culvert Replacement. Working on 60% design of distributed sediment management structures in Dead Horse Canyon; 90%
design of lower Taylor Creek Restoration elements.

* (C312051 — Pearl Street DWW Improvements. The project is in construction; construction will be completed by the end of the year.

* (€316056 — Longfellow Natural Drainage System. Project went to bid Q2; construction NTP anticipated September.

* (C416010 / C416015 - Madison Bus Rapid Transit Project: SDOT project. SPU updating DWW facilities and replacement of watermain along Madison
St. Construction to begin 4Q 2021.

* (C413013 / C416005 - SR 520 - Montlake Phase: WSDOT project is under construction. Project is to complete in mid to late 2023.

* (C413048/C410018/C413050 — Waterfront Seattle Main Corridor: Under construction. Major SPU scope was construction of a CSO reduction project,
which is mostly completed.

* (€600275 — 15th Ave NE AAC Paving: SDOT project under construction. SPU is replacing galvanized watermain with ductile iron. SPU work to
complete in 2021.

* (C416030/C600196 — Delridge Way MMC: SDOT project. SPU scope, including several thousand feet of drainage and several hundred feet of replaced
watermain, is mostly complete.
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2021-2022 Capital Project Schedule - Water

PDEB Capital Project Schedules

- Top &0 by ¥TDx Expenses

Reservoir Covenng-L Forest Pk

Spokane 5t Pump 53 Improve.

Tolt Warning 5yvs Upgrade 2015

SWM Rehab Multisite Package £2

Tolt WYalve 15 Leak Impry

Cedar Falls Dom 'Well Rplc Impr

5WM Rehab Multsite Packagze #4

5WM Rehab Multsite Packase #5
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2021-2022 Capital Project Schedule - DWW

PDEB Capital Project Schedules
-Top 40 by YTD Expenses
% Park Flood Control Pump St

Drainage 5pot Improvements
Pearl Strest DWW Imp
Ship Canal WO Project

South Park Drainage Conveyance
P& 22 Retrofit FM Replacemeant

SCOWQ King County Coordination
SOWQ 18C
S0OW0 Pump Station
S0OW0 Storage Tunnel
SOWO-5PU Ballard Convey
ND= Longfellow
N D% Thomton
East Montlake P5 and FM Upgrad

2017 5pot Sewer Contract 1

2017 Sewer Lining 5mall Diamet
2017 Sewer Lining Large Diamet
40th Ave Full Line Replacement

5th Awe 5 Full Line Rplocmnt
Small Landslide Projects

Lower Taylor Creek Restoration
P5&62, 63, 71 Improvements
2021 Sewer Rehabilitation
35th Ave 5 Swr Rehab
2225 30th Ave W Spot Rehab
15th Awe ME Alley Rehab
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2021-2022 Capital Project Schedule - Shared Services and SW

PDEB Capital Project Schedules 2021 2022
- Top 40 by YTD Expenses 2 3
AWV B Waterfront 50 Control

2R 520 Montlake Phase - WF

SWM Waterfront Seattle Work

Shared

S500T Delrdge Way MMC - Wtr

WM SDOT 15th Ave NE AAC Pave

Initiation Ciptions Analysis Design Construction
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2021-2022 Capital Project Schedule

PDEB Capital Project Schedules 2021

- Top 40 by YTD Expenses ® z

Reservoir Covering-L Forest Pk

Tolt Slide Improvements

Spokane St Pump Station Improvement

Tolt Dam Warning System

Water

WM Rehab Package #2

Tolt Valve 15 Leak Repair

Tolt Res Debris Boom Repair

WM Rehab Package #4

WM Rehab Multisite Package #5

S Park Flood Control Pump Station

Pearl Street DWW Imp

Ship Canal WQ Project

PS 22 Retrofit FM Replacement

SCwaQ King County Coordination

scwaQ - 1&C

SCWQ- Pump Station

scwaQ storage (Tunnel)

scwa Ballard Conveyance

scwaQ Wallingford Conveyance

NDS Longfellow

NDS Thornton

Washington Park Stormwater Tank Gate Retrofit

East Montlake PS and FM Upgrade

2017 Spot Sewer 1

2017 Sewer Lining Small Diameter

2017 Sewer Lining Large Diameter

5th Ave S Full Line Replacement

Taylor Creek Culvert Replacement

PS 17, 118 Improvements

PS 62,63,71,76 Improvements

Airlift PS 38 Conversion

2021 Spot Sewer Rehabilitation Project

AWV & Waterfront CSO Control

SR 520 Corridor Project-WF

Waterfront Seattle DWW Work

SDOT Delridge Multimodal-DWWwW

Shared

SDOT E Marginal Way HHC - Wtr

SDOT Delridge Way MMC-Wtr

SWM SDOT 15th Ave NE AAC Pave

STS2 - Solid Waste Faci

Options Analysis

Construction Closeout
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